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ESTIMATE RUN 01/30/2006

ESTIMATE SUMMARY 07:07:45

CONTID: C14462         ESTIMATE NO: 0006 FINL 2002

PCN: 14462-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Powers PH II: NB Concrete Pave PERCENT TIME:

PROJECT NO: STU M240-079                  

Powers PH II: NB Concrete Pavement

NAME OF ROAD: POWERS BLVD.

PROJECT COUNTIES: EL PASO

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 01/30/2006 DATE TIME STARTED 05/17/2004

P. O. BOX 4356 DATE LET 11/13/2003 DATE WORK BEGAN

 DATE AWARDED 12/09/2003 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2003 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 05/17/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,797,771.05 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,762,237.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,762.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

98.54%

26,240.23

0.00

0.00

1,762.24

$

$

$

$

1,771,530.82

0.00

1,771,530.82

0.00

1,771,530.82

0.00

0.00

1,771,530.82

0.00

AMOUNT DUE 1,771,530.82 1,762.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,762.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

46.0
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PCN: 14462-BID    ESTIMATE RUN 01/30/2006

PROJECT: STU M240-079                  ESTIMATE NO: 0006 07:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 AGGREGATE BASE COURSE (CLASS 6) 13,116.000 13,116.000

TON 0.000 0.00

8.25000 13,116.000 108,207.00

304-06000  
 

0010 RECONDITIONING 0.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

306-01000  
 

0015 PROCESSING LIME TREATED SUBGRADE (12 INCH) 6,500.000 6,500.000

SY  0.000 0.00

6.00000 6,500.000 39,000.00

307-00212  
 

0020 CONCRETE PAVEMENT (10 INCH) 68,750.000 68,750.000

SY  0.000 0.00

21.47000 68,750.000 1,476,062.50

412-01000  
 

0025 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,946.000 1,946.000

LF  0.000 0.00

3.00000 1,946.000 5,838.00

609-21020  
 

0030 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

625-00000  
 

0035 MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

626-00000  
 

0040 F/A MINOR CONTRACT REVISIONS 26,240.240 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0045 F/A CONCRETE PAVEMENT INCENTIVE QUALITY INCENTIVE 69,354.410 69,354.410

F A 0.000 0.00

1.00000 69,354.410 69,354.41

700-70013  
 

0050 F/A INCENTIVE SMOOTHNESS INCENTIVE 7,880.540 7,880.540

F A 0.000 0.00

1.00000 7,880.540 7,880.54

700-70014  
 

0055 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 14462-BID    ESTIMATE RUN 01/30/2006

PROJECT: STU M240-079                  ESTIMATE NO: 0006 07:07:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A OJT COLORADO TRAINING PROGRAM 7,089.600 7,089.600

F A 0.000 0.00

1.00000 7,089.600 7,089.60

700-70022  
 

0065 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0070 ADDED ITEM (HOUR)/ BLADING FOR TRIMMING OF SUBGRADE 93.000 93.000

HOUR 0.000 0.00

160.00000 93.000 14,880.00

900-00010  
 

0075 ADDED ITEM (HOUR)/ PROOFROLLING 29.000 29.000

HOUR 0.000 0.00

92.00000 29.000 2,668.00

900-00010  
 

0080 ADDED ITEM (LUMP SUM)/ DOWELL INSERTION AT PINE AND 
KETTLE CREEK STRUCTURES

1.000 1.000

L S 0.000 0.00

3,449.76000 1.000 3,449.76

900-00014  
 

0085 F/A REPAIR REPAIR AND TRIMMING OF SUBGRADE 1.103 1.103

F A 0.000 0.00

17,000.00000 1.103 18,751.00

700-70130  
 

0090 ADDED ITEM (CUBIC YARD)/ CONCRETE FOR SUBGRADE REPAIRS 18.000 18.000

CY  0.000 0.00

75.00000 18.000 1,350.00

900-00004  
 

0095 ADDED ITEM (EACH)/ COMPLETE INLET THROAT 4.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

900-00007  
 

CAT 0200 $0.00 1,771,530.81CURRENT AMT 1,797,771.05 $$

PROJECT TOTAL 0.00 $ 1,771,530.81CURRENT AMT 1,797,771.05 $$


